

DELIVERABLE PRODUCTS OF THE PROJECT

| Name of the Deliverable | Number of the associated action | Deadline |
|--|---------------------------------|------------|
| Agreements between Beneficiary coordinator and partners | A 1 | 31/12/2020 |
| LIFEEL website and FB page | E 1 | 31/12/2020 |
| Minutes of the two first meetings of the Coordination Committee | A 1 | 30/06/2021 |
| Minutes of the two first meetings of the Steering Committee | A 1 | 30/06/2021 |
| Protocol for the identification of sexually mature breeders | A 2 | 30/08/2021 |
| Design of the deterrent/guidance device for silver eels at Creva Dam | A 4 | 31/12/2021 |
| Geodatabase of hydroelectric and other hydro facilities of the "Priority fluvial corridor for the conservation of eel" | A 4 | 31/12/2021 |
| Guidelines for the compliance of hydro structures with downstream migration of silver eels | A 4 | 31/12/2021 |
| LIFEEL t-shirts and other project gadgets | E 1 | 31/12/2021 |
| brochure on the project | E 1 | 31/12/2021 |
| n. 20 project noticeboards | E 1 | 31/12/2021 |
| Definitive-executive designs of the 7 elvers and eels passes | A 3 | 31/03/2022 |
| Inception report | F 1 | 31/03/2022 |
| Progress report on captive breeding and release | C 2 | 31/12/2022 |
| Progress report on eggs and larvae production (Sub-action D1.1) | D 1 | 31/12/2022 |
| Progress report on monitoring activities and results (Sub-action D1.2) | D 1 | 31/12/2022 |
| Report of works direction | C 4 | 31/12/2022 |
| Certificate of Right Execution of interventions | C 3 | 30/06/2023 |
| Midterm Report | F 1 | 30/06/2023 |
| Plan of the priority interventions to restore river connectivity for eel conservation in GREECE - final rev. | A 5 | 31/10/2024 |
| Plan of the priority interventions to restore river connectivity in the Po basin for eel conservation | A 5 | 31/10/2024 |

| | | |
|---|-----|------------|
| (ITALY) - final rev. | | |
| "Guidelines for the compliance of hydro structures with downstream migration of silver eels- final rev. | A 5 | 31/10/2024 |
| AUDIT report on GRAIA financial reports | F 1 | 31/12/2024 |
| After Life Plan | F 1 | 31/12/2024 |
| Coordination Committee minutes | F 1 | 31/12/2024 |
| Final report on captive breeding and release | C 2 | 31/12/2024 |
| Final report on eggs and larvae production (Sub-action D1.1) | D 1 | 31/12/2024 |
| Final report on monitoring activities and results (Sub-action D1.2) | D 1 | 31/12/2024 |
| Final report on the project overall impact | D 4 | 31/12/2024 |
| Minutes of the meetings of the Steering Committee | F 1 | 31/12/2024 |
| Minutes of the networking visits | E 2 | 31/12/2024 |
| Newsletter, n. 8 editions | E 1 | 31/12/2024 |
| Photos, videos and minutes of the releases | C 1 | 31/12/2024 |
| Report on monitoring of eel migration on Po river and management indications | D 2 | 31/12/2024 |
| Report on the activities of release of silver eels to increase the wild population migrating quota | C 1 | 31/12/2024 |
| Six-monthly reports on the results achieved | D 3 | 31/12/2024 |
| Steering Committee minutes | F 1 | 31/12/2024 |
| Tables of the indicators filled | D 4 | 31/12/2024 |
| educational workbooks produced by PDPO, PVPO and PARTIC | E 1 | 31/12/2024 |
| n.4 scientific articles on the pilot/demonstrative experience of LIFEEL | E 2 | 31/12/2024 |
| press releases (N.8) | E 1 | 31/12/2024 |
| technical manual on eel management best practices | E 2 | 31/12/2024 |
| Final Report | F 1 | 31/03/2025 |

MILESTONES OF THE PROJECT

| Name of the Milestone | Number of the associated action | Deadline |
|---|---------------------------------|------------|
| Internal staff appointment | A 1 | 31/12/2020 |
| Nomination of the Project Manager | A 1 | 31/12/2020 |
| first delivery of the LIFEEL Newsletter | E 1 | 31/12/2020 |
| first press release of LIFEEL | E 1 | 31/12/2020 |
| first publication of LIFEEL website and Fb page | E 1 | 31/12/2020 |
| End of the sampling phase | A 2 | 31/01/2021 |
| LIFEEL kick-off meeting performed | E 1 | 31/01/2021 |
| Coordination Committee establishment | A 1 | 31/03/2021 |
| Steering Committee establishment | A 1 | 31/03/2021 |
| Silvering analysis performed | A 2 | 30/06/2021 |
| first networking meeting realized | E 2 | 30/06/2021 |
| Release in the sea of selected fully mature eel breeders | C 1 | 31/12/2021 |
| Design for the 7 elvers and eels passes approved | A 3 | 31/03/2022 |
| The design of the deterrent/guidance device for silver eels at Creva Dam has been approved by ENEL GP | A 4 | 31/03/2022 |
| Release in the sea of selected fully mature eel breeders | C 1 | 31/12/2022 |
| first publication of the utility of the HELP DESK of LIFEEL | E 1 | 31/12/2022 |
| n.1 deterrent/guidance device installed and put into service at Creva Dam | C 4 | 31/12/2022 |
| n. 7 blue infrastructure for elvers and eels upstream migration built | C 3 | 30/06/2023 |
| no less than 1000 km river corridor re-opened to the free elvers and small eels upstream migration | C 3 | 30/06/2023 |
| Release in the sea of selected fully mature eel breeders | C 1 | 31/12/2023 |
| After-LIFE Plan drafted | F 1 | 31/12/2024 |
| Educational programmes completed | E 1 | 31/12/2024 |

| | | |
|---|-----|------------|
| LIFEEL final seminary performed | E 1 | 31/12/2024 |
| Plan and Guidelines approved by the competent Authority | A 5 | 31/12/2024 |
| Release in the sea of selected fully mature eel breeders | C 1 | 31/12/2024 |
| Release of 6,400,000 juveniles into the sea | C 2 | 31/12/2024 |
| n. 2 workshops with hydroelectric and other hydro companies performed | E 1 | 31/12/2024 |
| n.6 workshops with anglers performed in the project area | E 1 | 31/12/2024 |

ACTIVITY REPORTS FORESEEN

Please indicate the deadlines for the following reports:

- Progress Reports n°1, n°2 etc. (if any; to ensure that the delay between consecutive reports does not exceed 18 months)
- Mid term report payment request (for project longer than 24 months or with Eu contribution of more than EUR300,000)
- Final Report with payment request (to be delivered within 3 months after the end of the project)

| Type of report | Deadline |
|-----------------|------------|
| Progress report | 31/03/2022 |
| Midterm report | 30/06/2023 |
| Final report | 31/03/2025 |